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CCR No. 95-0879A Logged Date 11/22/95 |Rev. -A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release A & B |Change Class ||

Title (description)
Update the IRD Between EOSDIS and MITI ASTER GDS

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

505-41-18, IRD Between EOSDIS and MITI ASTER GDS

RTM Change |:| Start New Baseline |:|

Problem
Need to incorporate comments submitted by the ASTER GDS (see attached table).

Proposed Solution
Approve DCN to the IRD (see attached DCN pages).

Impact Analysis:

Organizations Affected: BOO Contracts ESO FOS M&O
QA Rel. A [] Rel. B Rel. IR1 [] MRS SMO Subconts
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator C. Chachulski (Signed) C. Chachulski 11/22/95
Signature Date
Office SMO Office Manager (Signed) Pete Lyons 11/22/95
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (Signed) R. E. Clinard 12/13/95

Signature Date
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